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Beulah THPP Pipeline Connection - Knife River VS to Republic 10' Crude Oil Pipeline

I	 Week ending:	 July 18, 2014

Case No. PU-12-675
Name	 Company	 Office	 Cell

Project Mgr:	 Ray Sheldon	 Basin Transload LLC	 (406) 652-8328	 (406) 855-5008
Construction Mgr: 	 Ron Kroshus	 Treco Constructors, Inc 	 (406) 652-8327	 (406) 671-5530
Tesoro Inspector: 	 Paige Travis	 Tesoro Logistics 	 (989)330-7834

Brief Description of Weekly Activities:
Participated in Pre Construction Meeting with PSC and other stakeholders - issued minutes 7/2
Staked ROW and met with landowners individually last 2 weeks
Mobilized equipment and crew
Specific Activity on Project

Description	 % Complete	 Description	 % Complete
Right-of-way preparation 	 0%
HDD/Bore Area Preparation 	 0%
Bore Pipe Stringing & Welding 	 0%
HDD/Bore Installations 	 0%
Main Topsoil Removal	 0%
Main Pipe Stringing	 0%
Welding Main Pipe	 0%
Construction Staking 	 0%
Install and Backfill - Main	 0%
Reclaim ROW	 0%

Significant Work Activity For Next Week:
Pre-construction meeting with Tesoro and construction team
Start ROW preparation

Name:	 Date:
Ray Sheldon	 7/21/20
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